

Status update



Live stream



Find the link to the live stream in the chat: https://youtu.be/PjXJFaxJRE4



Livestream

The live event will also be available in this page through our livestream.

Roadmap for participants to T2-T2S Consolidation

2021


IAD7 (01/03): Testing of the internal applications started

NSP3 (31/03): NSPs selection and contract preparation completed

March 2021 IAD6 (30/06): Software development for the required adaptation changes to RTGS, CLM and the common components completed

NSP4 (30/06): Network Service Providers procurement completed

> June 2021



Roadmap for participants to T2-T2S Consolidation

2022

NCOP1 (01/05): Network connectivity tests on production started

> May 2022

NCOP2 (31/07):

Network connectivity tests on production completed

> July 2022

OPA (30/09): Operational procedure adaptations completed

CLA (30/09): Contractual and legal

Sept

2022

adaptations completed

UTA2 (30/09): User testing activities completed

MIG1 (22/08):

Pre-migration activities started

August 2022

MIG2 (31/10):

Pre-migration activities completed



21 Nov 2022 Launch



The <u>Timeline</u> and <u>updated description</u> <u>of the milestones</u>

are published on the ECB website.

Agenda

09:50	Registration and login
10:00	Practical information
10:00	Welcome and project update
10:20	Future TARGET guideline – first insights
10:30	Connectivity to the TARGET Services
11:15	Preparing for user testing and migration
11:45	Market readiness
12:00	Panel: Preparing to go-live
12:45	Closing remarks

Live stream



Find the link to the live stream in the chat! https://youtu.be/PjXJFaxJRE4



For any question you may have, send an e-mail to MIP.events@ecb.europa.eu