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OUTLOOK ON THE SPANISH COMMUNITY (TARGET2-BE) 
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Until November 2021 

• 126 banks out of which 32 Target2 Direct Participants  

• BCL systems extensively used  

• All banks hold accounts with the BCL  

The Luxembourg market 
BCL and its community 

From November 2021 onwards 

• Technical migration from BCL 

systems onto T2 

• All banks hold a MCA, 32 also get a 

RTGS DCA. 

! New operating model 

! Technical complexity 

! Massive onboarding on T2 

 



T2/T2S CONSOLIDATION PROJECT 

EXTERNAL COMMUNICATION CHANNELS 
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Eurosystem 
consultations 

-User requirements (URD) 

-User specifications (UDFS) 

-Workshops (e.g. GUI) 

-Working groups written procedures 

Participants 
enquiries 

- Email 

- Telephone 

BdE website 
publications 

BdE meetings 

-Info sessions 

-Grupo técnico 

-Bilateral meetings 

-AMI-Pay España 
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T2/T2S CONSOLIDATION PROJECT  

COMMUNITY READINESS FRAMEWORK 

CSLD Key 
Milestones 

list 

02.10.18 28.01.19 

13.12.18 

Letter to 
community 

and key 
milestones list 

30.09.19 08.11.18 

1st     
Info 

session 

Start of 
CSLD WGs 
meetings 

06.02.18 

26.04.18 

1st Grupo 
técnico 
meeting 

30.09.19 

1st 
MTRSG 
meeting 

ECB     
template for 
CB+CMP* 

BdE template 
for ALL 

participants 

* Closely Monitored Participants 

      Total of Grupo técnico meetings: 9 

21.05.19 

2ª      
Sesión 

informativa 

06.11.19 

3ª        
Sesión 

informativa 



BCL Community management 
Creating awareness 
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JAN 

• Letter to all banks’ CEOs: 
‘appoint a Project Mger’. 

FEB 

• Ad hoc Target2 User Group 
meeting 

MAR 

• 1st BCL questionnaire:  ‘define 
your intended configuration’ 

2
0
1
9
 

How will you access your accounts? 

Conf. A: A2A via ESMIG/NSP 

Conf.B: U2A via ESMIG/NSP 

Conf. C: third party/intragroup co-manager 

Conf. D: CB co-manager…not an option! 



BCL Community management 
Defining a strategy 
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SEP 

• Mandatory Infosession for Target2 
direct participants (32 banks) 

NOV 

• 3 mandatory Infosessions for all other 
banks (94 banks) 

DEC 

• New questionnaire: ‘re-confirm your 
strategy (U2A, A2A or Co-mgmt)’  

2
0
1
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 Session #1: Configuration A 

ESMIG A2A  strategy 

 

Session #2: Configuration B 

ESMIG U2A strategy 

 

Session #3: Configuration C 

Co-management strategy 

 

 

Call for interest: any bank 
willing to act as co-manager? 

OCT 
• Meetings BCL / intended Co-managers 
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 Adaptable, can be configured according to the needs of each survey 

 Accessible via web link 

 Easy tracking and processing of the results 

Assessing the community readiness 
Epsilon: Eurosystem’s secured surveying tool  
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Q: having gained a better understanding 
of Target Consolidation, please re-
confirm your strategy to manage your 
Target accounts: 

 
- A=  via ESMIG A2A+U2A 
- B = via ESMIG U2A only 
- C = via a Co-manager 

Assessing the community readiness 
The latest BCL survey via EPSILON 

Q: What is your confidence level as 
regards your preparation efforts? 

 
- Green  =  on track, no concerns 
- Yellow = some issues, solutions 

identified 
- Red =  some issues, no solutions 

defined yet 



Planning  the community readiness 
The Key Milestones defined by ECB 
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Project set-up 
Go-live 

User Testing 
on T2 Test 

Legal adaptation 
completed 

Staff  
trained 

Operational 
procedures 

Migration  
Activities 

2019 2020 2021 

Impact assessment 
+ UDFS analysis 

31/03 30/09 

Drafting of 
your internal 
URD / UDFS 

31/03 

Software  
development  

30/10 30/06 

Internal  
Testing 

NSP selection 
& contracting 

15/07 31/07 

v 

Connectivity 
tests 

28/02 30/09 

05/11 

The following milestones apply to banks intending to 

manage their MCA on their own without co-manager  

https://www.ecb.europa.eu/paym/pdf/consultations/Overall_key_milestones_to_ensure_a_successful_big-bang_migration_in_November_2021.pdf 



THANK YOU FOR YOUR ATTENTION 


