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Update 09 August 2019  

 

SSP RELEASE V13.0: CHANGES TO TESTING ACTIVITIES 

 

Besides the correction of 3 pending bugs, the TARGET2 release 13.0 contains five change requests, 
listed below.  

• CR-800: Enhanced Contingency solution (ECONS) – Part I  
• CR-812: Display of the resulting balance in ASTransferNotice for ASI6RT  
• CR-813: End of day notification to ASI6RT  
• CR-814: U2A information on connected TIPS DCA closing balance  
• CR-815: Web interface (change of URL to reach ICM).  

On 6 June 2019, TARGET2 participants were informed about the planning of the user testing 
activities for the SSP Release 13.0 from 9 September until 25 October 2019. The testing plan foresaw 
in particular connectivity tests in relation to CR-815 to verify the connection of participants to ECONS 
and to the ICM via WebAccess. These connectivity tests were scheduled for two weeks (i.e. 9 
September – 20 September). 

Owing to some technical constraints and in order to provide a sufficiently stable testing system, 
TARGET2 participants are informed that the CR-815 will only be deployed in the Test&Training 
environment on 20 September 2019. This means that the connectivity test phase is postponed by 
two weeks i.e. 24 September – 4 October 2019; and the User Interoperability Certification for one 
week, i.e. 24 September – 11 October 2019. 

On Monday 23 September, TARGET2 participants are invited not to carry out any testing activities as 
Central Banks will be verifying the proper deployment of the CR-815.  

The deployment of other change requests and of the bug fixes is not affected. The planning of the 
other testing activities remains unchanged. An updated test calendar is provided in attachment. 

National Central Banks stay at the disposal of the TARGET2 participants for any question they may 
have. 

 

 

 

 

 



REVISED TEST CALENDAR FOR TARGET2 RELEASE 13.0 

 

 

1 23 September is reserved for Central bank testing. No user testing should take place on that day. User testing resumes on 24 September.  
2 ECONS I connectivity testing will be organised in production with selected banks during the migration week-end (those banks will be informed by their respective Central Banks) 
3 ECONS I participants should conclude the interoperability certification by 4 October. 
4 Valid for T2S, TARGET2 and TIPS consumption all together 
5 Unchecked testing 
 

Week number/dates in 2019 

Phase 

34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 

19/8-
23/8 

26/8-
30/8 

02/9-
06/09 

09/9-
13/09 

16/9-
20/09 

123/9-
27/9 

30/09-
4/10 

7/10-
11/10 

14/10-
18/10 

21/10-
25/10 

28/10-
1/11 

4/11-
8/11 

11/11-
15/11 

18/11-
22/11 

25/11-
29/11 

1st phase Acceptance test (User functions) by 
CBs 

           

18 
Nov 
T2 

13.0 
go-

live2 

 

User test preparation               

User Connectivity (WebAccess/ECONS I)               

User Interoperability Certification on T23               

Business day including  ECONS I (1 day 
testing) 

      1/10 8/10        

Business day including  ECONS I (3 days 
testing) 

        
15-

17/10  
22-

24/10 
    

Standard Monthly Billing periods4 1-30 Aug 1-30 Sept 1-31 Oct 1-30 Nov 

Reserve Mgmt. periods         

Free testing5    

Operating time CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST CUST 

WebAccess migration and the use of the URLs OLD OLD OLD OLD OLD NEW NEW NEW NEW NEW NEW NEW NEW NEW NEW 

SWIFT FIN mode FU FU FU FU FU FU FU FU FU FU FU FU FU N/A N/A 
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