
 
 24 September 2018 

 

 
SSP RELEASE 12.0: START OF USER TESTING  

 

The Eurosystem confirms the start of the User testing phase from Monday 24 September 2018 after the 

planned five weeks of Acceptance testing performed by the Central Banks. 

In accordance with the test calendar published in the testing requirements, User testing should be 

completed by 19 October 2018 for changes not related to TIPS (including non-regression tests), and by 2 

November 2018 for changes related to TIPS. The attention of the users is drawn to non-regression and 

bugs related to the new release that have been detected during the acceptance phase, the details of 

which is provided below. 

Please note that the Eurosystem cannot yet confirm the acceptance of changes related to the Reserve 

Management and Standing Facilities modules, or the changes related to Billing. Users will be informed by 

means of a separate communication once these changes have been accepted. 

 

The following table shows the status of bug fixes affecting the participants, as announced in the 

communication published on 29 May 2018: 

Reference Module1 Bug description 

PBI000000202772 

 

Multiple 

 

Return MT103 payment from RTGS to CB Customer cannot 

be processed due to different consistency checks between 

PM and HAM prevents completing the action. 

 Bug fix reported to release 12.1 

 

The following ticket is solved with this release 12.0 (not announced previously): 

Reference Module Bug description 

PBI000000203064 SDM 
AS facing error S999 General SDM failure after sending a 
GetAS request. 

 
 
 

The following ticket list refers to regression and new bugs detected during the acceptance 
phase, with their current status: 

 

1 SDM=Static data module; PM=Payment module; ICM =Information Control module (U2A or A2A); ASI6RT (Ancillary 
system interface procedure 6 real-time) 

                                                      

https://www.ecb.europa.eu/paym/t2/shared/pdf/professionals/release_12/Communication_to_users_on_the_testing_activities_for_the_SSP_release_12(rev2).pdf


RESTRICTED 

Reference Module Bug description 

INC000000233117 SDM 

T2 Directory download: presence of three extra characters 

that are not described in the UDFS. 

 Bug confirmed as fixed 

INC000000233236 PM 

GetTransaction message in old supported camt.version 

(camt.005.01.05) answered with ReturnTranscation 

(camt.006.01.07) containing 9999 general system error. 

 Bug confirmed as fixed 

INC000000233239 ICM/A2A 

Wrong camt version in the reply of camt.998.001.02 

GetSystemTime. 

 Bug confirmed as fixed 

PBI000000203539 PM 

MT202 notification related to LT from T2S (if creditor opted 

for): General system error. 

 Bug confirmed as fixed 

PBI000000203268 ASI6RT 

GeneralBusinessInformation_ASI: Message not sent in the 

expected version (camt.021.001.05 or camt.021.001.03 

instead of camt.021.001.02). 

 Bug confirmed as fixed 

PBI000000203280 ASI6RT 

Liquidity transfer to ASI 6 RT technical account by settlement 

bank using A2A XML message (pain.998.001.01): return 

XML message camt.025 received for settled Liquidity transfer 

("9999 General System Error") while settlement take place 

(should be "0000” OK). 

 Bug still pending 

INC000000234252 PM 

General Ledger from TIPS not readable (with consequence 

on RM and SF modules) 

 Bug still pending 

INC000000234600 PM 

Liquidity transfer to TIPS in A2A not settled in some 

configuration set up. 

 Bug still pending 

PBI000000203521 PM/A2A 

Standing order liquidity transfer to TIPS created or updated in 

A2A is not working. 

 Bug still pending 
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